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February 11, 1988 

Mr. Jack Jojokian, Project Officer 
U.S. Envi ronmenta l Protection Agency 
Room 2834B 
401 M Street, S.W. 
Washington, D.C. 20460 

"~\ 
us EPA RECORDS CENTER REGION 5 

471980 

RE: Cont rac t No. 68-01-7351 
Project No. 05-B707-00 
Work Assignment No. 707 
Albion-Sher idan Township Landfil l 
Albion, Michigan 
CERCLA, Region V 

Dear Mr. Jojokian: 

In accordance with Article B.2, Paragraph (c) of the referenced cont rac t , enclosed 
for your review and approval are the draf t work plan and cost est imates for Work 
Assignment No. 707. This Work Assignment will be under the d i rec t ion of Dean 
Geers, Region V Manager, who can be reached at (312) 648-0002. 

Please contact me or Dean for fur ther clar if icat ion or discussion required . 

Sincerely, 

Roger'L'. Williams 
"Program Manager 

Enclosures 

cc: R. Hacket t , EPA Contract ing Officer 
E. Howard , EPA Regional Contact 
N. Justus , EPA Primary Contact 
D. Geers, JEG Region V Manager 
C. Nagel, JEG Deputy Program Manager 



ENVIRONMENTAL PROTECTION AGENCY 
TECHNICAL ENFORCEMENT SUPPORT AT 

HAZARDOUS WASTE SITES 

TES IV 
CONTRACT # 68-01-7351 

WORK ASSIGNMENT NO. 707 

WORK PLAN 
FOR 

POTENTIALLY RESPONSIBLE PARTY SEARCH 
ALBION-SHERIDAN TOWNSHIP LANDFILL 

ALBION, MICHIGAN 

EPA REGION V 

JACOBS ENGINEERING GROUPS, INC. 
PROJECT NUMBER 05-B707-00 

PREPARED BY: 

TETRA TECH, INC. 

FEBRUARY 1988 



CONTENTS 

Section Page 

1.0 INTRODUCTION 1 

2.0 PROJECT APPROACH 1 

3.0 DELIVERABLES 4 

4.0 WORK SCHEDULE 5 

5.0 PERSONNEL 5 

6.0 INTERVIEWS/SUBCONTRACTORS/CONSULTANTS 5 

7.0 EXCEPTIONS TO THE ASSIGNMENT, ANTICIPATED PROBLEMS, 

SPECIAL REQUIREMENTS 6 

8.0 QUALITY ASSURANCE 7 

9.0 CONFLICT OF INTEREST 7 

10.0 COST ESTIMATE 7 

EXHIBITS 

1 SUMMARY COST ESTIMATE, WORK ASSIGNMENT #707, JACOBS (FY 88) 

2 OTHER DIRECT COSTS - JACOBS {FY 88) 

3 SUMMARY COST ESTIMATE - TETRA TECH (FY 88) 

4 TRAVEL COSTS - TETRA TECH (FY 88) 

5 OTHER DIRECT COSTS : TETRA TECH (FY 88) 

6 LABOR BREAKDOWN BY ACTIVITY - TETRA TECH (FY 88) 



1.0 INTRODUCTION 

The Albion-Sheric3an Township Landfill consists of a 30 acre site 

located approximately 1 mile west of Albion, Michigan. This site received 

waste fran 1966 until closure in 1981. During operation, municipal refuse 

and industrial wastes such as metallic sludges and paint residues were dis­

posed of in the landfill. 

2.0 PROJECT APPROACH 

Tetra Tech, Inc., as a subcontractor to Jacobs Engineering, has been 

requested to assist in identifying and describing the potentially responsible 

parties (PRP) that may be liable for contamination originating from the 

Albion-Sheridan Township Landfill site. A title search will be conducted to 

determine the history of ownership of the property on which the Albion-

Sheridan Township Landfill is currently located. The overall history of the 

site will also be researched to determine past site activities and material 

handling practices. This determination will include a compilation of previous 

governmental agency enforcement actions on the site. Information regarding 

general site history will be obtained from interviews with area residents 

and from Calhoun County historical data. Data on past site enforcement 

actions will be obtained from review of federal, state, and local files and 

interviews with regulatory personnel. 

The following activities have been developed to effectively accomplish 

the scope and content of the PRP search. 

Activity 1. Work Plan Preparation/General Administration 

This activity sponsors the effort to prepare this work plan, which 

defines the scope of work and esti,~atas project costs. The work plan was 

developed based on information supplied by U.S. EPA Region V. The work plan 

was prepared by Tetra Tech and reviewed by Jacobs prior to submittal to U.S. 

EPA for approval. 



This activity also covers the general management and administrative 

effort required throughout this work assignment. 

Activity 2. PRP Search 

Tetra Tech will perform a PRP search for the ownership of, and activities 

on, the property currently occupied by the Albion-Sheridan Township Landfill 

site. The PRP search will consist of: 

• A title search including documentation of deeds, leases, 

agreements, mortgages, easements, liens, and other encumbrances 

against the title for the time period from 1952 to the present 

• Review of historical information regarding the use of the property 

• Determination of operations conducted by each owner identified, 

including the types and quantities of hazardous wastes used 

and/or disposed of on the property 

• Preparation of a compliance history for each PRP relating to 

all applicable environmental laws and regulations. 

The following tasks will be performed during the PRP search information 

acquisition phase of the Work Assignment. 

Task 1. File Review 

Tetra Tech will perform a review of appropriate government agency file 

sources documenting activities pertaining to PRPs and the site itself. This 

effort will include compilation of the environmental history and past enforcement 

actions on the property. These file sources will include: 

• U.S. EPA regional files 



• Michigan State Department of Health files, including enforcement 

files 

t Michigan Department of Natural Resources 

• Corporate history information available in the business 

section of the public library 

• Calhoun County Health Department files 

• Local regulatory and fire/police records regarding the site 

• Local libraries 

Task 2. Interviews of Current Property Owners and Knowledgeable Local 

Personnel 

Tetra Tech will conduct interviews with current property owners, former 

employees, adjacent residents, and local personnel to determine current and 

past property uses, to gain site-related information regarding previous 

owners and activities, and to evaluate disposal practices. Prior to conducting 

interviews, Tetra Tech personnel will develop letters of introduction for 

U.S. EPA approval, stating the purpose of any interviews or site visits. 

All private party interviews will be conducted following notification and 

approval by U.S. EPA. Tetra Tech will also review historical photographs, 

aerial photographs, historical newspaper articles, and other local records 

where available to complete this effort. 

Task 3. Review of State and Local Tax and Business Records 

Tetra Tech will search state and local tax and business record sources 

to acquire additional PRP, corporate, and property ownership information. 

To the extent possible, this information will include: 



Exact property boundaries (legal description of tracts) 

Legal ownership 

Title documentation including liens and encumbrances 

Property values 

Corporate history and current financial status 

Parent corporations or partnerships 

Site activities, 

Activity 3. Report Preparation 

Reports to be prepared for the U.S. EPA during the process of identifying 

and describing PRPs at the Albion-Sheridan Township Landfill site will be as 

follows: 

• A draft report summarizing findings and activities conducted 

under Activity 2 will be completed by 15 May 1988. 

• A final report will be canpleted 1 month after U.S. EPA review of 

the draft report. 

The draft and final reports will include the names and addresses of each PRP 

registered agent along with the current company mailing address. 

3.0 DELIVERABLES 

Deliverables to be provided to the U.S. EPA as part of the identification 

of PRPs at the Albion-Sheridan Township Landfill will include a draft 

report, and a final report. Correspondence and reports will be sent through 

Jacobs Engineering to Ncuacy Justus, U.S. EPA Primary Contact. TData and supporting 



documents collected for the PRP search will be delivered to the U.S. EPA 

upon completion of the final report. In addition, the monthly technical and 

financial status report required of all TES work assignments will be prepared. 

4.0 WORK SCHEDULE 

Tetra Tech will maintain close communications with the U.S. EPA Primary 

Contact throughout this work assignment to identify specific project needs 

and to provide weekly status updates by telephone. The schedule for known 

deliverables is shown below. 

Activity 

Draft Report Submittal 

Final PRP Search Report 

Schedule 

15 May 1987 

1 mo after U.S. EPA review 
of draft report 

Review of the various agency files will commence immediately upon submittal 

of this work plan. Personal interviews will be scheduled with U.S. EPA 

approval as soon as current property owners, local interests, and other 

site-related parties can be identified based on file reviews and data provided 

by U.S. EPA. 

5.0 PERSONNEL 

The Jacobs Engineering Region V Manager on this work assignment is Dean 

Geers, (312) 648-0002. The Tetra Tech Work Assignment Manager for this 

effort is Greg Bawden (206) 82.2-9596. 

6.0 INTERVIEWS/SUBCONTRACTORS/CONSULTANTS 

No subcontractor or consultant support is currently planned for this 

work assignment. Any individual or organization not specifically identified, 

but who may ultimately need to be interviewed or hired, will be cleared by 

Jacobs Engineering through the U.S. EPA Primary Contact, Project Officer, 

and if appropriate, the Contracting Office. 

5 



The formal title search requested by the U.S. EPA Primary Contact, may 

possibly require a subcontractor to complete this task. If necessary, a 

title search company that is in close proximity to the property will be 

selected through a competitive bidding process. The need for a certified 

title search will be determined by the Primary Contact based on status 

reports provided by Tetra Tech. 

Informal interviews will be conducted with appropriate federal, state, 

and local officials as part of the PRP search process. These interviews 

will proceed without specific approval from U.S. EPA and will be documented 

in the project report. Additional interviews will be conducted with individuals 

and entities within the private sector. These interviews will be scheduled 

following approval from the U.S. EPA Primary Contact and a letter of introduction 

will be provided to each party. Interview documentation will be included as 

part of the PRP search final report. 

7.0 EXCEPTIONS TO THE ASSIGNMENT, ANTICIPATED PROBLEMS, SPECIAL CONSIDERATIONS 

This work plan has been developed based on the information provided by 

U.S. EPA. The hours, costs, and period of performance of this work plan may 

be affected if supplemental information is provided by U.S. EPA or if modifi­

cations to the scope of work are deemed appropriate based on the information 

presented in the weekly telephone progress reports. 

Jacobs will notify the U.S. EPA Primary Contact when 75 percent of the 

hours and budget have been expended on this work assignment, in order to 

confirm activity completion in the remaining hours or to request an amendment 

to the work assignment. If the approved LOE hours are not sufficient to 

complete the tasks described in this Work Assignment, the amendment procedures 

may cause delays in the proposed work schedule. 



8.0 QUALITY ASSURANCE _ 

The Jacobs QA/QC Program Plan is incorporated by reference into this 

work assignment. This work plan and all subsequent activities and outputs, 

may be subject to random audits pursuant to the QA/QC Program Plan. These 

audits will be carried out by the Jacobs QA/QC Manager. The audit results 

and any corrective action will be provided as a separate report. 

9.0 CONFLICT OF INTEREST 

To the best of our knowledge, no personal o r corporate conflict of 

interest exists for Jacobs Engineering Group, Inc. or Tetra Tech, Inc. for 

the performance of work under this work assignment. If either a personal or 

corporate conflict of interest is discovered during the progress of this 

work assignment, the U.S. EPA Primary Contact and Contract Specialist will 

be notified. 

10.0 COST ESTIMATE 

The estimated costs for activities described in this work plan for the 

PRP search assistance to U.S. EPA Region V at the Albion-Sheridan Township 

Landfill site are set'forth in Exhibits 1 through 6 for fiscal year 1988. 

These costs include performance of the work assignment by Tetra Tech, with 

management oversight by Jacobs. 

Costs for tracking budgets and preparing status reports are incurred by 

Jacobs and Tetra Tech for the duration of this work assignment until project 

close-out by U.S. EPA, regardless of the level of technical activities that 

occur. 


